
State of California Department of Transportation Page 1
05/20/13 Statement of Ongoing Contracts as of 06/05/13

02District

02-LAS-395-5.4/61.1

02-MOD-299-35.7/36.2

02-MOD-299-40.6/46.7

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-90.5/96

Fed Aid

HB1

HB1

Pgm Code

IN LASSEN COUNTY AT AND NEAR DOYLE

FROM 0.6 MILE NORTH OF ROUTE 70 TO

.02 MILE NORTH OF SUNNYSIDE ROAD.

IN MODOC COUNTY NEAR ALTURAS FROM 1.2

MILES TO 0.9 MILES WEST OF CROWDER

FLAT ROAD. SHOULDER WIDENING.

IN MODOC COUNTY NEAR ALTURAS  FROM

ROUTE 395 TO 0.4 MILE EAST OF COUNTY

ROAD 58

IN PLUMAS COUNTY AT CHESTER FROM 0.2

MILE EAST OF ROUTE 89 TO  MELISSA

AVENUE.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE

WEST OF SPANISH CREEK BRIDGE.

IN LASSEN AND PLUMAS COUNTIES ON RTE

36 FROM RUSSEL AVENUE TO 0.1 MILE

WEST OF SUSAN RIVER BRIDGEAND ON

ROUTE 70 FROM 0.7 MILE WES

Description 

INSTALL CENTERLINE RUMBLE STRIP

SHOULDER WIDENING WITH HMA OVER AB

COLD IN-PLACE RECYCLING WITH HMA

PAVEMENT OVERLAY

INSTALL MBGR, CONCRETE BARRIER

HMA THIN BLANKET WITH DIGOUTS

Type Of Work

CENTRAL STRIPING SERVICE INC

HAT CREEK CONSTRUCTION AND

MATERIAL INC

EAGLE PEAK ROCK & PAVING INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

STEWART ENGINEER INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

Contractor

RANCHO CORDOVA CA 95742

BURNEY CA 96013

ALTURAS CA 96101

BURNEY CA 96013

REDDING, CA 96099

BURNEY CA 96013

(916)635-5175

(530)335-5501

(530)233-4568

(530)335-5501

(530)244-8464

(530)335-5501

COLLINS, RONALD

ESTES, RODDY

ESTES, RODDY

GRANADOS, ANTHONY

JOHNSON, RYAN

COLLINS, RONALD

Resident
Engineer

(530)949-0697

(530)941-4998

(530)941-4998

(530)949-2529

(530)604-5118

(530)949-0697

 $352,980

 $969,699

 $2,828,820

 $2,867,164

 $6,522,763

 $845,799

Bid + CCOs

 $0

 $0

 $822,660

 $377,194

 $3,696,194

 $0

Comp To  date

 $0

 $0

 $822,660

 $226,327

 $411,280

 $0

This Month

09/13/12

02/12/13

03/21/13

06/07/12

06/20/12

04/05/13

Awarded

02/06/13

03/01/13

04/11/13

08/16/12

07/16/12

04/26/13

Approved

06/14/13

07/02/13

05/09/14

Est Comp

 0%

 0%

 37%

 23%

 20%

 0%

%Time

 0%

 0%

 29%

 13%

 56%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

02-4E8204

02-3E6904

02-4F1404

02-5E2104

02-3C3004

02-4E9904

Contract 

ACHS-P395-(238)E

HSNH-P299-(174)E

  

  

ACHS-P070-(102)E

  

-    -( )

--()

  

  

P-    -( )

  

  

  

  

  

  

  

WPCP

  

  

WPCP

SWPPP

  

3489 LUYUNG DRIVE

23449 HIGHWAY 89N

P O BOX 879

24339 HIGHWAY 89 N

PO BOX 990010

24339 STATE HWY 89 N

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD.,BLDG D

1031 BUTTE STREET

13700 HWY 36E

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

REDDING, CA 96001

LAKEHEAD, CA 96051

REDDING, CA 96001

RED BLUFF, CA 96080

CHICO, CA 95928

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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05/20/13 Statement of Ongoing Contracts as of 06/05/13

02District

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-3.0/19

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-31.1/0

Fed Aid

HB4N

HA21

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU AND SHASTA COUNTIES  AT

VARIOUS LOCATIONS

IN AND NEAR ANDERSON & REDDING ON I-5

FR 0.6MILE S OF ANDERSON SEP.TO 0.3

MILE N OF TWINVIEW BLVD UC & ON RT 44

FR EAST ST. TO EAS

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE CITY FROM PIT RIVER

BRIDGE TO 0.2 MILE NORTH OF ANTLERS

SUMMIT OVERCROSSING

NEAR SHASTA LAKE CITY AT TUNNEL

GULCH VIADUCT BR #06-0131R AND BR

#06-0115 CASTELLA AT SWEETBRIER

OVERCROSSING.

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT ___ O'BRIEN

SAFETY ROADSIDE REST AREA

Description 

INSTALL FLASHING BEACON, HAR & CCTV

BRIDGE MAINTENANCE

INSTALL ITS

BRIDGE REHABILITATION

UPGRADE REST AREA

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORPORATION

TRUESDELL CORPORATION OF

CALIFORNIA INC

ROADWAY ENGINEERING WORKS INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

MDS ENGINEERING &

CONSTRUCTIONINC

Contractor

SAN JOSE CA 95132

TEMPE AZ 85282

CERES CA 95307

REDDING CA 96049

REDDING CA 96049

REDDING CA 96003

(408)886-0335

(602)437-1711

(209)541-0920

(530)246-4292

(530)246-4292

(530)275-2779

COLLINS, RONALD

TRENT, BRANDON

WILSON, ZACHARY

BADE, TIM

BAILEY, JOHN

BAILEY, JOHN

Resident
Engineer

(530)257-7380

(530)440-9554

(530)225-3225

(530)604-4845

(530)604-4864

(530)949-2340

 $455,250

 $3,395,395

 $4,949,857

 $5,652,277

 $1,747,931

 $313,160

Bid + CCOs

 $438,490

 $0

 $4,827,781

 $4,316,653

 $1,710,893

 $283,237

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $103,716

This Month

05/03/12

04/11/13

11/23/10

03/27/12

09/27/11

12/17/12

Awarded

06/20/12

05/06/13

12/23/10

04/13/12

10/18/11

01/10/13

Approved

05/08/13

10/09/13

04/20/13

06/30/13

01/18/13

05/28/13

Est Comp

 100%

 0%

 100%

 78%

 100%

 91%

%Time

 100%

 0%

 96%

 76%

 95%

 90%

% Work 

COMPLETED

 

OVER RUN

 

OVER RUN

 

Message

02-1E2404

02-3E6504

02-0C5904

02-3E8904

02-2C2304

02-2E8704

Contract 

  

BHIM-000C-(357)E

NHS-    -(   )

ACIM- 005-(834)8

ACBH-IM00-(583)4

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

SWPPP

WPCP

1950 MAJESTIC COURT

1310 W 23RD STREET

3442 6TH STREET

P O BOX 494519

P O BOX 494519

14771 WONDERLAND BLVD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

18300 ANTLER SCHOOL

ROAD

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING CA 96001

LAKEHEAD, CA 96051

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

05/16/13

Location
Storm Water
Plan
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05/20/13 Statement of Ongoing Contracts as of 06/05/13

02District

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-5-62.4/62.4

02-SHA-44-.3/1.8

02-SHA-44-21.0/21.4

02-SHA-299-2.5/4.3

Fed Aid

HA21

HA22

HB34

HB4N

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY NEAR LAKEHEAD FROM

1.5 MILES SOUTH OF DOG CREEK BRIDGE

TO 0.6 MILE NORTH OF SIMS ROAD

UNDERCROSSING

IN SHASTA COUNTY NEAR DUNSMUIR AT

CASTELLA VISTA POINT

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY ABOUT 6 MILES WEST

OF SHINGLETOWN FROM 0.2 MILE WEST TO

0.3 MILE EAST OF BLACK BUTTE ROAD.

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

Description 

BRIDGE REPLACEMENT

ASPHALT CONCRETE RESURFACING

UPGRADE VISTA POINT

INSTALL LANDSCAPING AND IRRIGATION

WIDEN ROADWAY FOR LEFT TURN LANE

INCREASE CURVE RADII, WIDEN

Type Of Work

TUTOR SALIBA CORPORATION

MERCER FRASER COMPANY

ROBERT J FRANK CONSTRUCTION

INC

AUBURN GARDENING AND LANDSCAPE

FLAT TOP GRADING INC

MERCER FRASER COMPANY

Contractor

SYLMAR CA 91342

EUREKA CA 955021006

REDDING CA 96003

SACRAMENTO CA 95835

MONTAGUE CA 96064

EUREKA CA 955021006

(818)362-8391

(707)443-6371

(530)222-1408

(530)344-8169

(530)459-3956

(707)443-6371

DARNALL, MARK

BADE, TIM

MALLORY, NICOLE

ALEXANDER, NATHAN

ALEXANDER, NATHAN

MENDOZA, SERGIO

Resident
Engineer

(530)225-3083

(530)225-3888

(530)605-5871

(530)225-2922

(530)604-5102

(530)945-2437

 $127,752,574

 $32,269,227

 $376,397

 $590,677

 $681,000

 $11,883,439

Bid + CCOs

 $61,404,587

 $31,627,043

 $227,856

 $529,666

 $0

 $5,813,413

Comp To  date

 $1,167,436

 $149,103

 $174,827

 $0

 $0

 $424,650

This Month

09/25/09

11/29/10

08/30/12

04/07/11

04/25/13

07/12/11

Awarded

10/14/09

01/12/11

11/16/12

06/06/11

05/24/13

08/10/11

Approved

03/27/15

08/01/13

06/10/13

09/30/15

11/27/13

Est Comp

 65%

 95%

 68%

 0%

 0%

 27%

%Time

 48%

 95%

 60%

 0%

 0%

 48%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

02-378904

02-2C4504

02-0E4004

02-328044

02-4E5204

02-1E10U4

Contract 

ACBR-0058-(337)N

ACIM-0058-(341)E

ACIM-E005-(834)9

STPE-PO44-(049)E

  

ACHS-NH  -(929)9

  00-58 3-(7N)

IM00-58 3-(1E)

--()

--()

  

HSNH-   1-(2E)

--()

--()

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

  

SWPPP

15901 OLDEN STREET

P O BOX 1006

2806 TARMAC ROAD

2701 DEL PASO ROAD SUITE 130

P O BOX 161

P O BOX 1006

4300 CATERPILLAR ROAD

18300 ANTLERS SCHOOL

RD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING CA 96003

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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05/20/13 Statement of Ongoing Contracts as of 06/05/13

02District

02-SHA-299-4.3/5.5

02-SHA-299-74.8/0

02-SIS-3-47.7/48.5

02-SIS-5-19.0/25.3

02-SIS-5-50.6/52.1

02-SIS-5-51.2/58.1

Fed Aid

HB1

HA21

HB4N

HA21

Pgm Code

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT BURNEY AT BURNEY

CREEK BRIDGE

IN SISKIYOU COUNTY IN YREKA FROM 0.1

MILE SOUTH OF JASPER PLACE TO 0.5

MILE NORTH OF JUNIPER DRIVE.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM ROUTE 97 TO 0.3 MILE SOUTH OF

WEED ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

REPLACE CONCRETE BRIDGE PC PS SLAB

ROADWAY WIDENING, DRAINAGE,LIGHTING

RECONSTRUCT ROADWAY WITH HMA

DECK REPLACEMENT, SEISMIC RETROFIT

RECONSTRUCT ROAD WITH CONCRETE PAV

Type Of Work

NORDIC INDUSTRIES INC

TIMBERWORKS

CUSTOM CRUSHING INDUSTRIES INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

Contractor

OLIVEHURST CA 95961

MT SHASTA CA 96067

GRENADA CA 96038

REDDING CA 96049

REDDING CA 96049

RENO NV 89570

(530)742-7124

(530)926-4093

(530)436-0332

(530)246-4292

(530)246-4292

(775)852-7283

MENDOZA, SERGIO

CHAFFEE, ERIC

HINTON, JOHN

BAILEY, JOHN

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)225-3193

(530)218-2266

(530)604-4847

(530)604-4864

(530)604-4847

(530)604-4847

 $10,517,723

 $2,667,211

 $743,488

 $18,284,041

 $8,568,090

 $46,193,000

Bid + CCOs

 $662,999

 $2,288,245

 $201,249

 $13,286,288

 $1,134,939

 $12,281,069

Comp To  date

 $553,359

 $0

 $189,624

 $873,158

 $192,750

 $2,309,820

This Month

11/29/12

12/08/11

11/30/12

11/22/11

11/08/12

12/22/11

Awarded

01/10/13

01/04/12

01/16/13

12/13/11

12/14/12

01/18/12

Approved

06/03/14

05/06/13

07/01/13

09/05/13

08/04/14

03/18/14

Est Comp

 11%

 92%

 36%

 66%

 14%

 44%

%Time

 6%

 86%

 27%

 72%

 13%

 27%

% Work 

 

SUSPENDED

 

 

 

 

Message

02-2E5104

02-2C2224

02-0E8404

02-3E7504

02-3C9204

02-3E7604

Contract 

ACHS- 299-(171) 

BRST-P299-(165)E

  

IM00-5916-(9E )

ACBR-IM00-(591)7

ACIM-0059-(170)E

NHP-299 -(171)E

  P2-99 1-(5E)

  

--()

--()

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1437 FURNEAUX ROAD

P O BOX 1240

P O BOX 357

P O BOX 494519

P O BOX 494519

P O BOX 70846

1031 BUTTE STREET

122 BELLE MILL ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

1745 S. MAIN STREET

1745 S. MAIN STREET

REDDING, CA 96001

RED BLUFF, CA 96080

YREKA, CA 96097

MT. SHASTA, CA 96067

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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02District

02-SIS-89-24.7/24.8

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-SIS-97-.5/11.5

02-SIS-97-2.5/2.9

02-TEH-5-5.6/41.7

Fed Aid

HA23

HE13

Pgm Code

IN SISKIYOU COUNTY AT MCCLOUD AT

BROADWAY AVENUE.

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN SISKIYOU COUNTY ON ROUTE 3 FROM

0.1 MILE SOUTH OF KIDDER CREEK BRIDGE

TO 0.2 MILE NORTH OF REIDEL RANCH RD

AND ON RTE 97 FROM 0

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF MAPLE AVENUE TO 0.1

MILE NORTH OF FIRST AVENUE.

IN TEHAMA COUNTY AT VARIOUS LOCATIONS

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

BOWMAN ROAD OVERCROS

Description 

INSTALL FLASHING BEACON.

DRAINAGE AND SLOPE PROTECTION WORK

BRIDGE MAINTENANCE

HMA OVERLAY & ASPHALT RUBBER SEAL C

WIDENING, PAVING AND STRIPING

PLACE MULCH AND CONSTRUCT PULLOUTS

Type Of Work

ALL PHASE EXCAVATING &

CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

NORTHWEST PAVING

DARREN TAYLOR CONSTRUCTION

ROBERT J FRANK CONSTRUCTION

INC

Contractor

REDDING CA 96003

REDDING CA 96003

TEMPLETON CA 93465

REDDING, CA 96001

ANDERSON CA 96007

REDDING CA 96003

(530)276-4679

 

(805)237-1186

(530)246-4388

(530)378-2211

(530)222-1408

BAILEY, JOHN

CLEMENTS, BRENT

MALLORY, NICOLE

MALLORY, NICOLE

GRANADOS, ANTHONY

Resident
Engineer

(530)949-2340

 

(530)440-5157

(530)605-5871

(530)605-5871

(530)949-1611

 $198,990

 $98,000

 $6,419,828

 $2,859,674

 $674,303

 $917,685

Bid + CCOs

 $151,173

 $0

 $11,660

 $0

 $87,001

 $0

Comp To  date

 $151,173

 $0

 $11,660

 $0

 $68,001

 $0

This Month

10/31/12

11/21/97

02/22/13

04/15/13

12/10/12

12/19/12

Awarded

01/30/13

11/21/97

03/12/13

05/06/13

01/10/13

01/11/13

Approved

06/03/13

06/30/14

07/16/13

Est Comp

 60%

 0%

 11%

 0%

 13%

 0%

%Time

 78%

 0%

 0%

 0%

 13%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-4E4804

02-340204

02-2E2914

02-4F1504

02-0E4404

02-0E4504

Contract 

  

  

HSTP-P096-(051)E

STP-X093-(007)E

  

ACST-0058-(350)E

  

  

--()

--()

  

  00-58 3-(0E)

  

  

  

  

  

--()

WPCP

  

WPCP

  

WPCP

WPCP

13655 TWIN LAKES LN

2806 TARMAC ROAD

P O BOX 357

8115 SECLUDED VALLEY DRIVE

5750 PLEASANT VIEW DR

2806 TARMAC ROAD

1031 BUTTE STREET

1555 E MAIN STREET

1625 MOTT ROAD

1031 BUTTE STREET

13700 HWY 36E

REDDING, CA 96001

QUINCY, CA 95971

MT. SHASTA, CA 96067

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/13 Statement of Ongoing Contracts as of 06/05/13

02District

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-36-91.5/0

02-TEH-99-11.6/12.6

02-TRI-3-.5/6.6

02-TRI-3-7.1/8.3

Fed Aid

HB1

Pgm Code

IN TEHAMA AND SHASTA COUNTIES IN AND

NEAR RED BLUFF FROM 0.4 MILES SOUTH

OF ADOBE ROAD OVER-  CROSSING TO

FOURTH STREET OVERCROSSI

IN SHASTA AND TEHAMA COUNTIES ON

ROUTE 5 FROM 0.4 MILE S. TO 0.3  MILE

NORTH OF FIRST STREET OVERCROSSING

AND ON ROUTE 5 FROM BOWM

IN TEHAMA COUNTY ABOUT 8 MILES EAST

OF MINERAL AT MILL CREEK BRIDGE

IN TEHAMA COUNTY AT LOS MOLINOS AT

0.1 MILE SOUTH OF PALM STREET AND

FROM GRANT STREET TO LOS MOLINOS

CREEK BRIDGE

IN TRINITY COUNTY AT AND NEAR PEANUT

FROM DOBBINS GULCH BRIDGE TO 0.3 MILE

NORTH OF MORGAN HILL ROAD.

IN TRINITY COUNTY AT HAYFORK FROM

MAIN STREET TO 0.1 MILE NORTH OF

FOREST AVENUE.

Description 

ROADWAY REHABILITATION

WIDEN ONRAMPS AND PAVE MEDIAN

BRIDGE SCOUR & POLYESTER CONC OVRLY

COLD PLANE AC, PLACE HMA, DRAINAGE

HOT MIX ASPHALT OVERLAY

CONSTRUCT BIKE LANES

Type Of Work

TULLIS INC

TULLIS INC

STEELHEAD CONSTRUCTORS INC

KNIFE RIVER CONSTRUCTION

TULLIS INC

TULLIS INC

Contractor

REDDING CA 96049

REDDING CA 96049

PALO CEDRO CA 96073

CHICO CA 95928

REDDING CA 96049

REDDING CA 96049

(530)241-5105

(530)241-5105

(530)226-6400

(530)891-6555

(530)241-5105

(530)241-5105

SHEPARD, SEAN

SHEPARD, SEAN

GRANADOS, ANTHONY

JOHNSON, RYAN

ZDENEK, MICHAEL

RINARD, WAYNE

Resident
Engineer

(530)527-8412

(530)605-5865

(530)949-1611

(530)604-5118

(530)356-7818

(530)515-4587

 $32,043,753

 $2,118,575

 $697,777

 $2,786,219

 $1,094,045

 $587,750

Bid + CCOs

 $23,277,340

 $2,081,133

 $0

 $2,659,349

 $0

 $0

Comp To  date

 $2,371,485

 $190,852

 $0

 $0

 $0

 $0

This Month

12/14/11

04/13/12

04/03/13

05/31/12

03/12/13

12/06/12

Awarded

01/04/12

06/06/12

04/22/13

06/21/12

04/04/13

12/27/12

Approved

09/16/13

05/22/13

06/30/13

Est Comp

 64%

 97%

 0%

 76%

 0%

 0%

%Time

 69%

 95%

 0%

 92%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-3E8104

02-2E7504

02-2C2254

02-4C58U4

02-4F1704

02-4C9604

Contract 

ACIM-0058-(346)E

ACHS-0058-(347)E

BHST-P036-(095)E

ACNH-P099-(555)E

  

STPE-P003-(032)

--()

  00-58 3-(7E)

--()

  P0-99 5-(5E)

  

--()

  

--()

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

  

WPCP

P O BOX 493416

P O BOX 493416

P O BOX 997

1764 SKYWAY

P O BOX 493416

P O BOX 493416

13700 HWY 36E

13700 HWY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

REDDING,CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/13 Statement of Ongoing Contracts as of 06/05/13

02District

 $11,931,888 $181,622,988 $353,442,575

02-TRI-3-68.5/0

02-TRI-36-30.4/30.7

02-TRI-299-19.2/19.6

02-TRI-299-23.3/0

02-TRI-299-64.1/72.2

02-VAR--/0

Fed Aid

HA21

HB1

HA21

Pgm Code

IN TRINITY COUNTY AT TRINITY RIVER

BRIDGE AND AT MINNEHAHA CREEK BRIDGE

IN TRINITY COUNTY ABOUT 12 MILES EAST

OF FOREST GLEN FROM 1.7 MILES TO 2.1

MILES EAST OF ROUTE 3

IN TRINITY COUNTY ABOUT 8 MILES  EAST

OF BURNT RANCH FROM 0.3 MILE WEST TO

0.2 MILE EAST OF SWEDE CREEK ROAD

IN TRINITY COUNTY NEAR DEL LOMA  AT

BIG FRENCH CREEK BRIDGE (NO. 5.8)

IN SHASTA AND TRINITY COUNTIES AT AND

NEAD DOUGLAS CITY FROM 0.6 MILE EAST

OF LEWISTON ROAD TO 0.1 MILE EAST OF

SHASTA COUNTY LINE

IN LASSEN, PLUMAS, AND TEHAMA

COUNTIES AT VARIOUS LOCATION.

Description 

REPLACE BRIDGE WITH PS CONCRETE

PLACE HMA AND HORIZONTAL CURVE

CONSTRUCT RETAINING WALL PLACE HMA

RAIL UPGRADE, WIDEN

HMA THIN BLANKET OVERLAY

BRIDGE & GUARD RAILING MAINTENANCE

Type Of Work

GOLDEN STATE BRIDGE INC

STEVE MANNING CONSTRUCTION INC

R BROWN CONSTRUCTION CO INC

STEWART ENGINEERING INC

MERCER-FRASER COMPANY

SANTA MARGARITA CONSTRUCTION

CORP

Contractor

BENICIA, CA 94510

REDDING CA 96049

WILLOW CREEK CA 95573

REDDING CA 96099

EUREKA CA 955021006

TEMPLETON CA 93465

(925)372-8000

(530)222-0810

(530)629-3702

(530)244-8464

(707)443-6371

(805)237-1186

O'SULLIVAN, ANDY

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

BLINE, JEFF

Resident
Engineer

(530)235-2657

(530)515-4587

(530)515-4587

(530)515-4587

(530)515-4587

(530)949-2984

 $4,875,638

 $686,521

 $1,281,117

 $947,359

 $2,492,812

 $1,234,568

Bid + CCOs

 $4,822,072

 $0

 $793,024

 $0

 $1,809,779

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $1,540,010

 $0

This Month

02/24/11

04/15/13

09/08/11

11/02/12

04/11/12

05/03/13

Awarded

03/15/11

05/06/13

09/28/11

12/03/12

04/25/12

05/24/13

Approved

11/02/13

11/21/12

06/17/13

Est Comp

 57%

 0%

 86%

 0%

 37%

 0%

%Time

 99%

 0%

 61%

 0%

 71%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

02-2C9904

02-3E7104

02-2E2004

02-374304

02-3E9304

02-3E6304

Contract 

BRST-X033-(030)E

HSST-S036-(096)E

HSNH-P299-(166)E

ACNH-P299-(168)E

  

  

  X0-33 0-(0E)

--()

--()

--()

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

WPCP

WPCP

WPCP

  

2990 BAY VISTA COURT, SUITE D

P O BOX 491660

P O BOX 406

P O BOX 990010

P O BOX 1006

PO BOX 357

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

13700 HWY 36E

MT. SHASTA CA 96067

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-4E8204

02-3E6904

02-4F1404

02-5E2104

02-3C3004

02-4E9904

02-1E2404

02-3E6504

02-3E8904

02-2C2304

02-2E8704

02-0E4004

02-0C5904

02-378904

02-2C4504

02-328044

02-4E5204

02-1E10U4

02-2E5104

02-2C2224

02-0E8404

02-3E7504

Contract

02-LAS-395-5.4/61.1

02-MOD-299-35.7/36.2

02-MOD-299-40.6/46.7

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-90.5/96

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-31.1/0

02-SHA-5-62.4/62.4

02-SHA-5-3.0/19

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-44-.3/1.8

02-SHA-44-21.0/21.4

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-74.8/0

02-SIS-3-47.7/48.5

02-SIS-5-19.0/25.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-3E7604

02-3C9204

02-4E4804

02-340204

02-2E2914

02-4F1504

02-0E4404

02-3E8104

02-2E7504

02-0E4504

02-2C2254

02-4C58U4

02-4F1704

02-4C9604

02-2C9904

02-3E7104

02-2E2004

02-374304

02-3E9304

02-3E6304

Contract

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-89-24.7/24.8

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-SIS-97-.5/11.5

02-SIS-97-2.5/2.9

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-5-5.6/41.7

02-TEH-36-91.5/0

02-TEH-99-11.6/12.6

02-TRI-3-.5/6.6

02-TRI-3-7.1/8.3

02-TRI-3-68.5/0

02-TRI-36-30.4/30.7

02-TRI-299-19.2/19.6

02-TRI-299-23.3/0

02-TRI-299-64.1/72.2

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index



02

District

 $455,250

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $353,442,575  $181,622,988

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $116,534,654

 $5,481,509

 $4,955,786

 $14,527,398

 $211,943,227

 Bid + CCO

 $71,729,961

 $4,370,243

 $529,666

 $4,170,782

 $100,822,336

 Work Comp

District Total:

Work completed this Period:  $455,250

-I-

-F-

-S-

-SH-
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